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PROJECT NO. 00-1248  
NORTH OHIO STREET GRADE SEPARATION 
  
CONTRACTOR: King Construction 

Hesston, KS 
CONTRACT APPROVAL DATE: August 17, 2005 
CONTRACT COMPLETION DATE: June 1, 2007 
ORIGINAL CONTRACT AMOUNT: $20,300,000.00 

SCOPE OF PROJECT:  This project involves the construction of a 600-foot-long overpass bridge across 
the railroad lines on North Ohio Street between York Street and Pacific Avenue. 
 
STATUS OF PROJECT:  The current major item of work on the project is the construction of the 
overpass bridge itself. The piers and abutments are completed and King Construction has erected the 
bridge beams. Work is in progress on form work for the bridge deck which is planned to be poured 
sometime in mid October. The bridge itself consists of six spans with each span being made-up of seven 
beams. The beams range in length from 61 feet to over 125 feet. The beams range in weight from 47,619 
Lbs or 23.8 tons, to an astonishingly massive 122,797 Lbs or 61.2 tons. The span of 125 foot is very 
unique and represents one of the largest spans in the state of Kansas. A reconstructed section of Ohio 
Street between York Street and North Street is now open to traffic. Other dirt grading, base work, 
concrete paving and asphalt paving is also in progress at various locations throughout the project.          
     
 
 

 

 

PROJECT NO. 06-1574  
SIDEWALK RAMPS  
  
CONTRACTOR: Carlson Concrete;  Davis 

Concrete; TNT Concrete; 
Cibolski Concrete; 
General Services Contractors 

CONTRACT APPROVAL DATE: March 1, 2006 
CONTRACT COMPLETION DATE: November 1, 2006 
ORIGINAL CONTRACT AMOUNT: $100,000.00 

SCOPE OF PROJECT:  This project involves the construction of approximately 80 handicap-accessible 
sidewalk ramps at existing intersections on 20 intersections and other various locations around Salina. 
 

STATUS OF PROJECT:  Approximately 75% of scheduled locations have been completed at this time. 
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PROJECT NO. 05-1554  
GOLDEN EAGLE ESTATES SUBDIVISION IMPROVEMENTS 
  
CONTRACTOR: APAC-KS/Shears, Salina  
CONTRACT APPROVAL DATE: March 6, 2006 
CONTRACT COMPLETION DATE: June 5, 2006 
ORIGINAL CONTRACT AMOUNT: $492,020.44 
 
SCOPE OF PROJECT:  This project involves the construction of new storm sewer, concrete curb and 
gutter and asphalt streets including Huntington Rd,  Falconview Drive, Wayne Avenue, Sherwood Lane 
and Lasha, Jodi and George Courts.  Golden Eagle Estates is located north of Magnolia Road and east of 
Huntington Road.  The public utilities (water, sewer) are being constructed through a private contract with 
the developer.  Additions to the City infrastructure include 4,624 feet of waterline, 5,231 feet of sewer line, 
931 feet of storm pipelines and 0.8 miles of streets.  
  
STATUS OF PROJECT:   This project is now completed.  Building permits have been released and 
housing construction has begun. 
 
 
 
 
 

 

PROJECT NO. 05-1556  
MAGNOLIA HILLS ESTATES SUBDIVISION IMPROVEMENTS 
  
CONTRACTOR: APAC-KS/Shears, Salina 
CONTRACT APPROVAL DATE: March 20, 2006 
CONTRACT COMPLETION DATE: June 29, 2006 
ORIGINAL CONTRACT AMOUNT: $668,642.00 

SCOPE OF PROJECT: Phase I of this project involves the construction of new waterline, sanitary sewer, 
storm sewer, concrete curb and gutter and asphalt streets including Stonepost Lane and Ridgehill Drive.  
Magnolia Hills Estates is located north of Magnolia Road and east of Markley Road.  Additions to the 
City’s infrastructure include 2,271 feet of waterline, 3,853 feet of sewer line, 814 feet of storm pipeline and 
0.5 miles of public streets. 
 
STATUS OF PROJECT:  Work is completed on the project. The detention pond has been constructed.  
Curb and gutter placement and asphalt pavement work is finished. Housing construction is now 
proceeding. 
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PROJECT NO. 03-1399  
SOCCER COMPLEX, PHASE IIA  
  
CONTRACTOR: APAC-KS/Shears, Salina 
CONTRACT APPROVAL DATE: April 10, 2006 
CONTRACT COMPLETION DATE: September 15, 2006 
ORIGINAL CONTRACT AMOUNT: $621,735.55 

 
SCOPE OF PROJECT:  This project involves site grading along with asphalt paving for an access road 
and parking areas.  Also included will be water and sewer lines and a sewer pump station for restroom 
and maintenance facilities.  The project also entails overhead lighting/electrical, sidewalks, drainage 
structures and fencing. The restroom/concession building project has been delayed due to cost concerns. 
 
STATUS OF PROJECT:  Construction on the project is now completed. The fields have been put into 
use with the first games being played the third weekend of September. 
 
 
 
 
 
 
 

 

PROJECT NO. 06-1586  
SPRING AND FALL STREET MARKING 
  
CONTRACTOR: Twin Traffic Inc., Kansas City 
CONTRACT APPROVAL DATE: April 25,, 2006 
CONTRACT COMPLETION DATE: November 15, 2006 
ORIGINAL CONTRACT AMOUNT: $26,000.00 
 
SCOPE OF PROJECT:  This project provides for the street pavement marking to be applied once in the 
spring and again in the fall for the years 2006 and 2007.  Over 53 miles of streets are painted with white 
or yellow centerline or edge line markings each season. 
 
STATUS OF PROJECT:  This year’s spring work has been completed.  Fall pavement marking will take 
place in September, 2006. 
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PROJECT NO. 06-1588  
PIERCY ADDITION SUBDIVISION IMPROVEMENTS 
  
CONTRACTOR: APAC-KS/Shears, Salina 
CONTRACT APPROVAL DATE: May 8, 2006 
CONTRACT COMPLETION DATE: September 9, 2006 
ORIGINAL CONTRACT AMOUNT: $146,150.80 

 
SCOPE OF PROJECT:  This project involves the construction of waterline, sanitary sewer, storm sewer, 
concrete curb and gutter and asphalt streets including Piercy Court.  Piercy Addition is located adjacent to 
South Ohio Street just north of Neal Avenue.  Additions to the City’s infrastructure include 810 feet of 
waterline, 788 feet of sewer line, 56 feet of storm pipeline and 0.1 miles of public streets. 
 
STATUS OF PROJECT:   Piercy Addition is now completed and building permits have been issued. 
 
 
 
 
 
 
 
 

 

PROJECT NO. 06-1590  
QUAIL MEADOWS – PHASE II SUBDIVISION IMPROVEMENTS 
  
CONTRACTOR: APAC-KS/Shears, Salina 
CONTRACT APPROVAL DATE: May 8, 2006 
CONTRACT COMPLETION DATE: September 9, 2006 
ORIGINAL CONTRACT AMOUNT: $432,461.10 

 
SCOPE OF PROJECT:  This project involves the second phase of construction of waterline, sanitary 
sewer, storm sewer, concrete curb and gutter and asphalt streets including Caywood Drive, Joanie Lane 
and Rittgers Lane.  Quail Meadows Addition is located at the north west corner of Schilling Road and 
South Ohio Street.  Additions to the City’s infrastructure include 731 feet of water line, 1,712 feet of sewer 
line, and 1,316 feet of storm pipeline and 0.4 miles of public street.   
 
STATUS OF PROJECT:  Work on this project began with the installation of sanitary sewer, water line 
and storm sewer that are now completed. Construction of curb and gutter and asphalt pavement are now 
in progress which will complete this project. 
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PROJECT NO. 04-1488  

 

WEST GRAND AVENUE WATERLINE IMPROVEMENTS 
  
CONTRACTOR: Smoky Hill LLC, Salina 
CONTRACT APPROVAL DATE: July 17, 2006 
CONTRACT COMPLETION DATE: November, 2006 
ORIGINAL CONTRACT AMOUNT: $149,928.00 

 
 
SCOPE OF PROJECT:  This project involves the construction of 3,000 feet of 12-inch public waterline to 
serve properties located on West Grand Avenue west of Broadway Boulevard. 
 
STATUS OF PROJECT:  Construction on the project has started and is well underway.  
 
 
 
 
 
 

 
PROJECT NO. 06-1583  
LIBERTY ADDITION NO. 2 
  
CONTRACTOR: Stevens Contractors 
CONTRACT APPROVAL DATE: July 10, 2006 
CONTRACT COMPLETION DATE: December 21, 2006 
ORIGINAL CONTRACT AMOUNT: 

 
 

SCOPE OF PROJECT:  This project involves 8,500 feet of 15” and 12” sanitary sewer pipelines and 
appurtenances to serve over 230 acres of undeveloped commercial/industrial property located south of 
Schilling Road and west of South Ohio Street. 
 
STATUS OF PROJECT:  Work on this project is scheduled to begin in the near future. 
 
 

 

$459,859.00 
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PROJECT NO. 06-1575  
CURB & GUTTER AND CONCRETE PAVEMENT IMPROVEMENTS 
  
CONTRACTOR: Bryant & Bryant Construction 
CONTRACT APPROVAL DATE: July 17, 2006 
CONTRACT COMPLETION DATE: November 30, 2006 
ORIGINAL CONTRACT AMOUNT: $178,408.00 

SCOPE OF PROJECT:  This project is part of the City’s annual street maintenance program.  It involves 
repairs to existing concrete streets located on Wisconsin Street, Wesley Street, Franklin Street and 
Haskett Avenue. 
 
STATUS OF PROJECT:  Work on this project began September 20, 2006. 
 
 
 
 
 

 
PROJECT NO. 05-1536  

 

 
DES MOINES AVENUE SANITARY SEWER PROJECT 
  
CONTRACTOR: Stevens Contractors 
CONTRACT APPROVAL DATE: July 10, 2006 
CONTRACT COMPLETION DATE: December 21, 2006 
ORIGINAL CONTRACT AMOUNT: $55,389.00 

SCOPE OF PROJECT: This project involves over 250 ft. of 4” and almost 400 ft. of 8” sanitary sewer line 
along Des Moines Avenue between Elm St. and Ash St. 
 
STATUS OF PROJECT:  Work on this project is nearly completed and should be finished up in the very 
near future. 
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PROJECT NO. 06-1584  

 

 
EAGLE MED HANGER SANITARY SEWER PROJECT 
  
CONTRACTOR: Stevens Contractors 
CONTRACT APPROVAL DATE: July 10, 2006 
CONTRACT COMPLETION DATE: December 21, 2006 
ORIGINAL CONTRACT AMOUNT: $23,895.00 

SCOPE OF PROJECT:  This project involves the installation of 279 ft. of 8” sanitary sewer line. 
 
STATUS OF PROJECT:  Work on this project is scheduled to begin October, 2006. 
 
 
 
 
 
 
 
 
 
PROJECT NO. 06-1592  
ASPHALT MAJOR MAINTENANCE (MILL AND INLAY) 
  
CONTRACTOR: APAC-KS/Shears, Salina 
CONTRACT APPROVAL DATE: August 28, 2006 
CONTRACT COMPLETION DATE:  

 

November 14, 2006 
ORIGINAL CONTRACT AMOUNT: $588,939.60 

 
SCOPE OF PROJECT:  This project is part of the City’s annual street maintenance program.  It involves 
the milling/overlay of existing asphalt arterial streets including Magnolia Road, Front Street, and Ash 
Street. 
 
STATUS OF PROJECT:  Work on this project is scheduled to begin October 9th. 
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PROJECT NO. 06-1573  
2006 ARTERIAL STREET SIDEWALK IMPROVEMENTS 
  
CONTRACTOR: Davis Concrete, Salina 
CONTRACT APPROVAL DATE: August 21, 2006 
CONTRACT COMPLETION DATE: October 31, 2006 
ORIGINAL CONTRACT AMOUNT: $43,935.75 

 
 
 
SCOPE OF PROJECT:  This project involves the design of two sections of sidewalks including Crawford 
Street from Fairdale Road to Markley Road and Ray Avenue from Gail Drive to Berkley Lane. 
 
STATUS OF PROJECT:   Work is now in progress with the first sections of sidewalk on Crawford Street 
under construction. 
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